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The Office of Inspector General (OIG) audited public assistance funds awarded to the Gold 
Coast Railroad Museum, Miami, Florida. The objective of the audit was to determine 
whether the Museum accounted for and expended FEMA funds according to federal 
regulations and FEMA guidelines. 

The Museum received an award of $5 million fiom the Florida Department of Community 
Affairs, a FEMA grantee, to remove debris, provide emergency protective measures, and 
repair facilities and property damaged as a result of Hurricane Andrew in August 1992. The 
award provided 100 percent FEMA funding for 15 large projects and 53 small 
Audit work was limited to the $4,783,429 claimed under the 15 large projects (see Exhibit). 

The audit covered the period August 1992 to October 2002. During this period, the Museum 
received $4,603,156 of FEMA funds under the 15 large projects. 

The OIG performed the audit under the authority of the Inspector General Act of 1978, as 
amended, and according to generally accepted government auditing standards. The audit 
included tests of the Museum's accounting records, a judgmental sample of expenditures, and 
other auditing procedures considered necessary under the circumstances. 

. ,RESULTS OF AUDIT 

The Museum's claim included questioned costs of $255,322 resulting fkom charges that were 
duplicate, excessive, unsupported and unauthorized, and for losses covered by insurance. 

'~ c c o r d i n ~to FEMA regulations, a large project cost $40,000or more and a small project costs less than 
$40,000. 



A. Duplicate Charges. The Museum claimed $43,947 under Project 18389 for storage and 
$48,236 under Project 43230 for repairs. The Museum, however, claimed these same 
costs under Project 158 14. The costs were allocable to Projects 18389 and 43230. 
Therefore, the OIG questions the duplicate claim of $92,183 under Project 158 14. 

B. Excessive and Unsu~ported Project Charges. The Museum's claim under several projects 
included $88,486 of excessive and unsupported charges, as follows: 

The Museum claimed contract costs of $204,107 ($69,626 under Project 14467 and 
$1 34,48 1 under Project 43228) for the repair of damaged railcars. The claim was 
calculated by deducting insurance proceeds of $200,000 from anticipated contract 
repair costs of $404,107. However, the Museum's records showed actual contract 
repair costs of $380,857. As a result, the Museum's claim should have been 
$180,857 ($380,857 less $200,000), or $23,250 less than the amount claimed. The 
OIG questions the $23,250 excess claim-- $10,854 under Project 43228 and $12,396 
under Project 14467. 

The Museum's claim under Project 43228 also included $1 1,016 of excess charges to 
repair the Silver Crescent railcar. The Museum retained a contractor, under a fixed 
price contract, to perform the necessary repairs. However, the contractor requested, 
and the Museum approved, change orders totaling $1 1 ,O 16 for repair items that were 
already included in the scope of work of the fixed price contract. Therefore, the OIG 
questions the excess contract charges of $1 1,016. 

o The Museum's claim of $50,098 under Project 18129 included $20,598 of excess 
charges. The Wolfsonian Foundation billed the Museum $50,098 for repairs to a 
railcar that it had lo ed to the Museum. However, the Museum reimbnrsed the 
Foundation only $29,500. Museum officials said that the Foundation released the 
Mmem from the remairnhg balance of $20,598. Accordingly, the QIG questions the 
$20,598 excess claim. 

e The Museum claimed $25 1,227 under several projects, but had documentation (i.e., 
invoices, cancelled checks, etc.) to support only $217,605. Thus,the OIG questions 
the unsupported difference of $33,622, as follows: 

Amount Amount Amount : 
Proiect Claimed Su~mrted Questioned 

06025 $ 67,397 $ 66,379 $ 1,018 
14471 90,000 2 1,470 18,530 
18387 63,3 12 5 5,000 8,312 
18389 80.5 18 74,756 5.762 
Total %251.227%217.605$33.622 

C. Unauthorized Proiect Charges. Projects 43228 and 14967 provided for the repair of 
railcars damaged as a result of the disaster. The Museum, however, claimed $33,442 
under Project 43228 and $8,484 under Project 14467 for repairs to railcars that were not 



projects included the costs of general maintenance items and the costs of a 40-year 
inspection required for Amtrak passenger railcars that was specifically prohibited under 
the approved scope of work. Thus, the OIG question these unauthorized project charges 
of $41,926. 

D. Losses covered by Insurance. The Museum received but failed to credit FEMA fimded 
activities with $32,727 of insurance proceeds. The Museum claimed $41 1,073 to repair a 
damaged locomotive under Project 39426 and $80,5 18 to clean and restore damaged 
contents in the Presidential Magellan railcar under Project 18389. However, the Museum 
received proceeds of $15,738 under Project 39426 and $16,989 under Project 18389 from 
its insurance carrier to cover these losses. Contrary to federal regulation (44 CFR 
206.250), the FEMA projects were not credited with these proceeds. Therefore, The OIG 
questions the $32,727. 

RECOMMENDATION 

The OIG recommend that the Regional Director, in coordination with the grantee, disallow 
the $255,322 of questioned costs. 

DISCUSSION WITH MANAGEMENT AND AUDIT FOLLOW-UP 

The results of the audit were discussed with FEMA, grantee, and Museum officials on 
November 6,2002. Museum officials concurred with the findings. 

Pursuant to FEMA Instruction 1270.1, please advise the Atlanta Field Office - Audit 
Division by May 30,2003, of actions taken to implement the OIG recommendation. Should 
you have questions concerning this report, please contact me or Felipe Pubillones, Jr. at (770) 
220-5242. 
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FEMA Disaster No. 955-DR-FL 

Schedule of Claimed and Questioned Costs 
Large Proiects 

Project Amount Amount Amount 
, Number Awarded Claimed Questioned 
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14467 

14471 

14472 

15813 

15814 

18129 

18387 

18389 

39426 

39453 

39559 

39634 

43230 

43228 
Total . 


